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Prime Contractor: American Bridge/Fluor Enterprises, aJV Report No: DPJ-000383
Contractor: Zhenhua Port Machinery Company, Ltd (ZPMC), Changxing Island Dated:  24-Oct-2007
L ocation: Changxing Island, Shanghai, China

Submittals(New / Total): CWR's 0/21 HSR's. 0/7 NCR's. 0/11
Item Title Detail
1 Major component movement 77m Tower Mock-up:

No welding observed.

89m Tower Mock-up:
Welding upper and lower skin plate C butt weld.
Welding internal corner splice plate.

114m Tower Mock-up:
No welding observed.

OBG Production:
Blasting and painting W shapes to be cut to T-Stiffeners

2 Meetings attended Caltrans met with ABF and ZPMC at 1300 to discuss issues and the
schedule for the next three days.
I ssues:
ZPMC confirmed the channel and angle will only use substitute material for
the mock-up. The material to be used in production is A709 grade 345.
ZPMC is still researching the amount of production material that traceability
was lost on.
ZPMC stated they would perform atrial stiffener to skin plate weld for ABF
to prove they can reduce the repair rate on thistype of joint. ABF clarified
that ZPMC dtill needs to address if the proposed methods can be utilized in
production.
ZPMC asked about the status of the heat straightening of the 77m
diaphragm flanges. Caltrans explained that we are waiting for a proposal
from ABF and ZPMC. ABF stated that they would work on this and one
proposal may include performing the hot bending on the island instead of at
Wuxi Boiler. ZPMC asked if Caltrans would entertain heat straightening on
the flanges. Caltransreplied that this would be entertained for the mock-up
only.
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Caltrans asked ABF and ZPMC for an OBG production schedule. ABF
stated that ZPM C was supposed to begin splitting the W beamsinto T
sections tomorrow, but neither ABF nor ZPMC could confirm when work
will start.

3 Other important observations Caltrans observed the macro-etch samples of the UT Closed-rib PIP
procedure initial proof sample. The majority of the samples appeared to
have near full penetration. However, due to the tightness of the root face to
deck plate, the land areawas not clearly visible in the macro-etches. To
ensure accuracy ZPMC intends to perform additional mechanical testing
tomorrow.

4 Quality Assurance Inspectors per shift 6 Day Shift (Acuna, Brannon, Hasler, Hernandez, Viars on island,
McClendon in Shanghai for RT testing)
4 Swing Shift (Berger, Dixon, Franco, Smith)

Inspected By: McClary,David Quality Assurance Inspector

Reviewed By: Lowry,Patrick QA Reviewer
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